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 Naval Air Station South Weymouth, MA 
Restoration Advisory Board (RAB) Update 
August 26, 2009 

 
 
 
 
Installation Restoration Program (IRP) Sites 
 
 Building 82 – The draft final Remedial Investigation report and draft Feasibility Study will be 
submitted in early September. 
 
 Building 81 – The RI Work Plan Addendum has been completed and the supplemental field 
program will begin in early September. 
 
 Solvent Release Area – The RI Work Plan Addendum will be finalized to confirm the program 
approved by Navy, EPA and MassDEP.  The supplemental field program will begin in early September. 
  

West Gate Landfill – The draft Pre-Design Investigation Report has been completed and the 
remedial design is underway. A draft design is due October 27th, 2009. 
 
 Sewage Treatment Plant – The remedial action excavation activities are underway and will be 
completed in early September. 
 
 Rubble Disposal Area – The September 2009 semi-annual long-term monitoring event and 
wetland inspection, including a wetlands functions and values assessment, are scheduled to be 
performed the week of September 14, 2009. 
 
 
Massachusetts Contingency Plan (MCP) Sites 
 
 There are no current MCP sites. All MCP sites at the Base have been closed out. 
 
 
Environmental Baseline Survey (EBS) Sites 
 
 Hangar 1 – A streamlined risk assessment is being performed.  Once the risk assessment is 
complete, the draft final Proposed Plan will be prepared. 
 
  Main Gate Area –  Responses to comments on the draft final Engineering Evaluation/Cost 
Analysis (EE/CA) are being completed. 
 
 AOC 55C –The draft final EE/CA will be issued for public comment in early September.  The 
ecological and human health risk assessments are being finalized. 
 
 Industrial Area – Preparation of a Sampling and Analysis Plan consistent with the EPA guidance, 
‘Uniform Federal Policy for Quality Assurance Plans,’ is underway. 
 
 RIA 62 (French Stream) – The draft final Decision Document has been issued and is undergoing 
review. 
 
 RIA 104 (Old Swamp River) – The draft final Decision Document, including the human health risk 
evaluation and ecological risk assessment has been completed and is undergoing review. 
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 RIA 110 (Southeast Antenna Field) – The final Decision Document will be issued in September 
following resolution of the remaining EPA comments.   
 
 RIA 111 (Old Hangar 2) – A second data gap investigation was completed in August.  Once the 
results of this field program are evaluated, Navy, EPA and MassDEP will confer on the next steps 
required at this site. 
 
 
Finding of Suitability to Transfer (FOST) 
 
 FOST 3, FOST 4, and FOST 5A – The property (approximately 673 acres) in these three 
completed FOSTs is now ready to be transferred for unrestricted use.  Only 162 acres will then remain to 
be transferred. 
 
 FOST 5B – The comment period for this FOST has ended and a responsiveness summary is 
being prepared.  The FOST 5B document is scheduled to be completed and signed by Navy in 
September 2009.  
  
  
Finding of Suitability to Lease (FOSL) 
 
 Navy has finalized a FOSL covering all property not previously transferred (approximately 835 
acres).   
 
 
 
 
Please feel free to contact Dave Barney, BRAC Environmental Coordinator, at 617-753-4656 (or by email 
at david.a.barney@navy.mil), or feel free to stop by the Caretaker Site Office if you have any questions or 
concerns related to this memo or any restoration activities. 


